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Dear Mr. Bakowski:

Pursuant to Attachment F, Section V of its RCRA Part B Permit,
Clean Harbors Services, Inc., hereby submits the quarterly progress
report for the period July 1, 1997 through September 30, 1997. This
report is divided into two (2) sub-reports, the first addressing
corrective action on the original Clean Harbors (former ChemClear)
portion of the site, and the second addressing corrective action on
the former CWM incinerator portion of the site.

ORIGINAL CLEAN HARBORS (FORMER CHEMCLEAR) PORTION OF THE SITE

1. Estimate of the Percentage of the Investigation Completed:

RFI Phase II/III field activities commenced in April, 1997. As of
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September 30, 1997, approximately 90% of the proposed RFI Phase
II/I1I1I field activities and 40% of the project data tabulation
have been completed. Considering the project as whole, it is
estimated that approximately 75% of the project has been
completed.

2. Activities Completed During the Reporting Period:

During this reporting period, Clean Harbors’ consultant, Carlson
Environmental, Inc. {(CEI) continued with and completed the
majority of the field activities. With the exception of the
borings in SWMU 7, all of the proposed borings have been emplaced
and sampled, and all of the gorundwater monitoring wells have been
installed and developed. CEI also continued the review and
tabulation of laboratory results and the preparation of boring
logs, well construction logs and site maps.

3. Actual or Proposed Changes to the Workplan or its Implementation:

According to the Agency’s condition approval of the RFI Phase
IT/III Workplan, the proposed field activities were to be
completed by September 1, 1997, and the associated report was to
be submitted to the Agency by November 1, 1997. Due to the two
unforseen circumstances described Section 4 of the last quarterly
report and Section 4 below, the completion of the field activities
has been delayed. This is further addressed in Section 5 below.

Aside from the June 27, 1997 scheduling changes previously
requested and reported (i.e. extending the field activities
completion date to November 1, 1997 and the submittal of the
report and certifications to December 31, 1997), Clean Harbors has
not made and doeg not propose any changes to the Workplan or its
implementation at this time.

4. Actual or Potential Problems Encountered During Reporting Period:

During the reporting period, two problems were encountered.

o CEI used Federal Express to ship soil and groundwater samples
to the analytical laboratories in Braintree, MA and Kimball,
NE. Due to Federal Express’ increased shipment volumes during
the UPS strike, Federal Express was unable to meet specified
delivery times. As a result, certain samples were delivered to



Illinois Environmental Protection Agency
October 8, 1997
Page 3 of 4

the laboratory late, thier holding temperatures were not
maintained, and the samples could not be analyzed.
0 The height of the vegetation on the western portion of the site

(SWMUs 8, 9 and 10) varies between apprximately 3 feet and 7
feet, and prevents the performance of a topographic survey.

5. Propecsal For Correcting any Problems:

The drilling and sampling of several borings had to be repeated to
obtain new samples. With the exception of the borings in SWMU 7,
CEI completed the majority of "repeat" borings. The "repeat"
borings in SWMU 7, which require the use of Level B personal
protection equipment, will be completed by November 1, 1997.

CEI will wait to conduct the topographic survey of the western .
portion of the site until the vegetation withers or dies. In the
event that access is not gained in a timely manner, CEI will trim

the vegetation so that the topographic survey can be completed by
November 1, 1997.

6. Projected Work For the Next Reporting Period:

The projected work for the next reporting period (October 1
through December 31, 1997) includes the following tasks:

o Completion of the "repeat" borings and sampling in SWMU 7;

o Measuring static water levels and sampling all eight
groundwater monitoring wells;

o Conducting a topographical survey of the borings in SWMUs 8,
9 and 10; and

o Completion and submittal of RFI Phase II/III Report and
related certifications.

FORMER CWM INCINERATOR PORTION OF THE SITE

1. Estimate of the Percentage of the Investigation Completed:

Not Applicable.




Illinois Environmental Protection Agency
October 8, 1997
Page 4 of 4

CcC:

Activities Completed During the Reporting Period:

None.

Actual or Proposed Changes to the Workplan or its Implementation:

Not Applicable.

Actual or Potential Problems Encountered During Reporting Period:

None.

Proposal For Correcting any Problems:

Not Applicable.

Projected Work For the Next Reporting Period:

None. The Agency has indicated that further tasks should be held
in abeyance pending completion of RFI Phase II/III on the original
Clean Harbors (former ChemClear) portion of the site, and approval
thereof by the Agency.

If you have any questions, please do not hesitate to contact me.

Very trulyv yours,

Ules B. Selden
Senior Counsel

James R. Laubsted - CH
Richard J. Carlson - CEI
Valerie A. Baxa - CEI

David Trainor - D&M

Brian J. Clarke, Esg. - CWM
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ENVIRONMENTAL SERVICES, INC.
1501 WASHINGTON STREET, P.O. BOX 850327 * BRAINTREE, MA 02185-0327
(617) 849-1800

WRITER'S DIRECT NUMBER LAW DEPARTMENT

(617) 849-1800

Extension 4182 FAX (617) 356-1375

VIA FIRST CLASS MAIL

July 30, 1997

Illinois Environmental Protection Agency
Attn: Edwin C. Bakowski, Manager

Permit Section, Bureau of Land

2200 Churchill Road

Springfield, Illinois 62794-9276

Re: 0316000051 - Cook County
Clean Harbors Services, Inc.
ILD000608471
Log No. 16
RCRA Permit

Quarterly Progress Report

Dear Mr. Bakowski:

Pursuant to Attachment F, Section V of its RCRA Part B Permit,
Clean Harbors Services, Inc., hereby submits the quarterly progress
report for the period April 1, 1997 through June 30, 1997. This
report is divided into two (2) sub-reports, the first addressing
corrective action on the original Clean Harbors (former ChemClear)
portion of the site, and the second addressing corrective action on
the former CWM incinerator portion of the site.
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ORIGINAL CLEAN HARBORS (FORMER CHEMCLEAR) PORTION OF THE SITE

1. Estimate of the Percentage of the Investigation Completed:

RFI Phase II/III field activities commenced in April, 1997. As of
June 30, 1997, approximately 40% of the proposed RFI Phase II/III

field activities and 10% of the project data tabulation have been

completed. Considering the project as whole, it is estimated that
approximately 30% of the project has been completed.

2. ‘Activities Completed During the Reporting Period:

Approximately 50% of the proposed borings were emplaced and
sampled and 50% of the proposed groundwater monitoring wells were
installed and developed during the reporting period.

Specifically, all proposed borings and four associated well points
were emplaced and sampled in SWMU Nog. 11, 12, 13 and 16 and Area
of Concern (AOC) Nos. 1 and 2. Groundwater monitoring wells MW-5
through MW-8 were installed and developed. A topographical survey
of the aforementioned borings and wells was completed.
Investigation of SWMU 10 was commenced and four borings were
emplaced and sampled.

During this reporting period, Clean Harbors’ consultant, Carlson
Environmental, Inc. (CEI) began the review and tabulation of
laboratory results and the preparation of boring logs, well
construction logs and site maps.

3. Actual or Proposed Changes to the Workplan or its Implementation:

According to the Agency’s condition approval of the RFI Phase
II/ITII Workplan, the proposed field activities are to be completed
by September 1, 1997, and the associated report is to be submitted
to the Agency by November 1, 1997. Due to the two unforseen
circumstances described Section 4 below, Clean Harbors anticipates
that the completion of the field activities will be delayed and
may not be completed by September 1, 1997. This is further
addressed in Section 5 below.

Aside from scheduling changes, Clean Harbors has not made and does

not propose any changes in the Workplan or its implementation at
this time.
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Actual oxr Potential Problems Encountered During Reporting Period:

During the emplacement of Boring 184 in the center of SWMU 7,
field monitoring indicated it was appropriate to upgrade the
personal protection equipment (PPE) from Level D to Level C. As
the sampling of this boring progressed, workers from CEI and the
driller experienced "break-through" in their air-purifying
respirator filter cartridges. The remaining investigation of SWMU
7 will be completed in Level B PPE and has necessitated some
logistical and scheduling changes (see Section 5 below).

The western portion of the site is undeveloped and used by gulls
as a nesting area. When field activities commenced in April 1997,
the gulls were beginning to nest and exhibited aggressive

behavior. Therefore, field activities were commenced and
completed on the eastern portion of the site (with the exception
of SWMU 7). These activities were completed on May 14, 1997.

Since the gulls were still nesting, an approximately four-week
break in the field activities was required. CEI returned to the
site on June 16, 1997 to investigate SWMUs 8, 9, and 10, which are
located on the undeveloped portion of the site. Over the course
of thee days, CEI completed four borings in SWMU 10 and walked
over the remaining portions of the pier. CEI concluded that
driving the all-terrain vehicle (ATV) drill rig to the remaining
boring locations would injure or kill the young gullsg that cannot
yvet fly and therefore cannot move out of the drill rig’s path.
Additionally, the older gulls continue to exhibit aggressive
behavior, presumably in an effort to protect the younger gulls.

Proposal For Correcting any Problems:

Investigation of SWMU 7 will be completed using Level B PPE. This
"Level B work" has been scheduled for July 28 through August 1,
1997, and will be conducted during the Facility’s "off" hours of
11 p.m. through 7 a.m. in order to minimize potential exposure to
site workers.

Due to the presence of the gulls, the investigation of the pier
will be delayed. CEI plans to resume the field work in SWMUs 8,
9, 10 on or about August 4, 1997 and may take between four and six
weeks to complete.

On June 27, 1997, a letter was sent to the Agency requesting an
extension of the field activities completion date to November 1,
1997 and the submittal of the report and certifications to
December 31, 1997.
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6. Projected Work For the Next Reporting Period:

The projected work for the next reporting period includes the
following tasks:

o Completing the emplacement and sampling of the remaining
borings and well points in SWMUs 7, 8, 9 and 10;

o Installing and developing groundwater monitoring wells MW-1
through MW-4;

o Measuring static water levels and sampling all eight
groundwater monitoring wells; and

© Conducting a topographical survey of the newly emplaced
borings and all monitoring wells.

In addition to the foregoing tasks, CEI will continue to review
and summarize the investigation results to prepare for the
completion of the report, including: -

o tabulation of the laboratory results and survey data;

o preparation of boring logs, well construction logs, and site
maps; and

o calculation of the apparent flow direction of near-surface
groundwater.

FORMER CWM INCINERATOR PORTION OF THE SITE

1. Estimate of the Percentage of the Investigation Completed:

Not Applicable.

2. Activities Completed During the Reporting Period:

None. However, Clean Harbors did complete its review of a draft
IEPA memorandum regarding "Overview of Closure and Corrective
Action Activities", and, on May 28, 1997, transmitted its comments
to the Agency.
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cC:

Actual or Proposed Changes to the Workplan or its Implementation:
Not Applicable.

Actual or Potential Problems Encountered During Reporting Period:

None.

Proposal For Correcting any Problems:

Not Applicable.

Projected Work For the Next Reporting Period:

None. The Agency has indicated that further tasks should be held
in abeyance pending completion of RFI Phase II/III on the original
Clean Harbors (former ChemClear) portion of the site.

If you have any questions, please do not hesitate to contact me.

Very truly yours,

Jules B. Selden
Senior Counsel

James R. Laubsted - CH
Richard J. Carlson - CEI
Valerie A. Farrell - CEI
David Trainor - D&M

Brian J. Clarke, Esg. - CWM
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ENVIRONMENTAL SERVICES, INC.
1501 WASHINGTON STREET, PO BOX 850327-BRAINTREE, MA 02185-0327
(617) 849-1800

WRITER’S DIRECT NUMBER LAW DEPARTMENT
(617) 849-1800

Extension 4182 FAX (617) 356-1375

January 23, 1997

Illinois Environmental Protection Agency
Attn: Edwin C. Bakowski, Manager

Permit Section, Bureau of Land

2200 Churchill Road

Springfield, Illinois 62794-9276

Re: 0316000051 - Cook County
Clean Harbors Services, Inc.
(Formerly Clean Harbors of Chicago, Inc.)
IL.D0O00608471
Log No. 16
RCRA Permit
Quarterly Progress Report

Dear Mr. Bakowski:

Pursuant to Attachment F, Section V of its RCRA Part B Permit,

Clean Harbors Services, Inc., formerly known as Clean Harbors of
Chicago, Inc., hereby submits the quarterly progress report for the
pericd Cctcber 1, 1996 through December 31, 1997. Please note that

this report only addresses the portion of the site which was formerly
the CWM incinerator site. The original Clean Harbors site 1is
addressed in a separate report.

1. Estimate of the Percentage of the Invegtigation Completed:

Not Applicable.

2. Activities Completed During the Reporting Period:

During the reporting period, Clean Harbors completed its review of
the Agency’'s draft position paper and determination regarding the . ..
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ccC:

Supplemental RCRA Facility Investigation (RFI) Phase I Work Plan
and the Initial Corrective Measures Program Report. On October 8,
1996, Clean Harbors responded to the Agency, agreeing with its
position and determination.

Actual or Proposed Changes to the Workplan or its Implementation:

Not Applicable.

Actual or Potential Problems Encountered During Reporting Period:

None.

Proposal For Correcting any Problems:

Not Applicable.

Projected Work For the Next Reporting Period:

None. The Agency has indicated that further tasks should be held
in abeyance pending completion of RFI Phase II/III on the original
Clean Harbors (former ChemClear) portion of the facility.

If you have any questions, please do not hegitate to contact me.

Very truly yours,

gy =

Jules B. Selden
Senior Counsel

" David Trainor - D&M
James R. Laubsted
Richard J. Carlson - CEI
Valerie A. Farrell - CEI
Brian J. Clarke, Esg. - CWM
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(617) 849-1800

WRITER’S DIRECT NUMBER LAW DEPARTMENT
(617) 848-1800

Extension 4182 FAX (617) 356-1375

October 29, 1996

Illinois Environmental Protection Agency
Attn: Edwin C. Bakowski, Manayger

Permit Section, Bureau of Land

2200 Churchill Road

Springfield, Illinocis 62794-9276

Re: 0316000051 - Cook County
Clean Harbors Services, Inc.
(Formerly Clean Harbors of Chicago, Inc.)
ILD000608471
Log No. 16
RCRA Permit
Quarterly Progress Report

Dear Mr. Bakowski:

Pursuant to Attachment F, Section V of its RCRA Part B Permit,
Clean Harborg Services, Inc., formerly known as Clean Harbors of
Chicago, Inc., hereby submits the gquarterly progress report for the
period July 1, 1996 through September 30, 1996. Please note that this
report only addresses tihe originai Clean Harbors (former ChemClear)
site. The portion of the site which was formerly the CWM incinerator
site is addressed in a separate report.

1. Estimate of the Percentage of the Investigation Completed:

One hundred percent (100%) of RFI Phase I has been completed.

2. Activities Completed During the Reporting Period:

During September Clean Harbors received the Agency’s draft
conditional approval letter (with the exception of groundwater

“Peonle and Techrnaoloov Creatinng a Better Fuvironment”
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comments) for the RCRA Facility Investigation Phase II/III Work
Plan. A review of the draft was commenced.

3. Actual or Proposed Changes to the Workplan or itse Implementation:

Not Applicable.

4. Actual or Potential Problems Encountered During Reporting Period:

None.

5. Proposal For Correcting any Problems:

Not Applicable.

6. Projected Work For the Next Reporting Period:

The projected work for the next reporting period (October 1
through December 31, 1996) consists of completing review of
groundwater comments (received earlier this month) and responding
to the Agency’s draft conditional approval letter.

If you have any questions, please do not hesitate to contact me.

Very truly yours,

S i

Jules B. Selden
Senior Counsel

cc: James R. Laubsted
Richard J. Carlson - CEI
Valerie A. Farrell - CEI
David Trainor - D&M
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ENVIRONMENTAL SERVICES, INC.
1501 WASHINGTON STREET, PO BOX 850327-BRAINTREE, MA 02185-0327

(617) 849-1800

WRITER’S DIRECT NUMBER LAW DEPARTMENT
. (617) 849-1800

Extension 4182 FAX (617) 356-1375

October 29, 1996

Illinois Envirconmental Protection Agency
Attn: Edwin C. Bakowski, Manager

Permit Section, Bureau of Land

2200 Churchill Road

Springfield, Illinocis 62794-9276

Re: 0316000051 - Cook County
Clean Harbors Services, Inc.
(Formerly Clean Harbors of Chicago, Inc.)
IL.D000608471
Log No. 16
RCRA Permit
Quarterly Progress Report

Dear Mr. Bakowski:

Pursuant to Attachment F, Section V of its RCRA Part B Permit,
Clean Harbors Services, Inc., formerly known as Clean Harbors of
Chicago, Inc., hereby submnits the quartexrly progress report for the
period July 1, 1996 through September 30, 1996. Please note that this
report only addresses the portion of the site which was formerly the
CWM incinerator site. The original Clean Harbors site is addressed in
a separate report.

1. Estimate of the Percentage of the Investigation Completed:
Not Applicable.

2. Activities Completed During the Reporting Period:

During the reporting period, Clean Harbors received,and.reviewed
the Agency’s draft position paper and determination;rggﬁgding the !
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cC:

Supplemental RCRA Facility Investigation (RFI) Phase I Work Plan
and the Initial Corrective Measures Program Report.

Actual or Proposed Changes to the Workplan or its Implementation:

Not Applicable.

Actual or Potential Problems Encountered During Reporting Period:

None.

Proposal For Correcting any Problems:

Not Applicable.

Projected Work For the Next Reporting Period:

The projected work for the next reporting period (October 1
through December 31, 1996) is to respond to the Agency’s draft
position paper and determination referenced in item 2 above.

If you have any questions, please do not hesitate to contact me.

Very truly yours,

W_/—f/%
“Jules B. Selden o
/47{ Senior Counsel

David Trainor - D&M

James R. Laubsted

Richard J. Carlson - CEI
Valerie A. Farrell - CEI
Brian J. Clarke, Esg. - CWM
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ENVIRONMENTAL SERVICES, INC.
1501 WASHINGTON STREET, PO BOX 850327-BRAINTREE, MA 02185-0327
(617) 849-1800

WRITER’S DIRECT NUMBER

Extension 4182

July 24, 1996

Illinois Environmental Protection Agency
Attn: Edwin C. Bakowski, Manager

Permit Section, Bureau of Land

2200 Churchill Road

Springfield, Illinois 62794-9276

Re:

0316000051 - Cook County
Clean Harbors of Chicago, Inc.
ILD000608471

Log No. 16

RCRA Permit

Quarterly Progress Report

Dear Mr. Bakowski:

Clean Harbors of Chicago,

LAW DEPARTMENT
(617) 849-1800
FAX (617) 356-1375

o
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! JUL 2 6 1995
éijﬁﬁﬁggEE%ON

Pursuant to Attachment F, Section V of its RCRA Part B Permit,

Inc. hereby submits the quarterly progress

report for the period April 1, 1996 through June 30, 1996. Please
note that this report only addresses the portion of the site which was

formerly the CWM incinerator site.

addressed in a separate report.

1.

The original Clean Harbors site is.

Estimate of the Percentage of the Investigation Completed:

The Supplemental RFI Phase I has not yet commenced.

Activities Completed During the Reporting Period:

During the reporting period, Clean Harbors awaited the completion
of the Agency’s review of the Supplemental RCRA Facility
Investigation (RFI) Phase I Work Plan and the Initial Corrective

- Measures Program Report.

“Peonle and Technology Creating a Better Environment”
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3. Actual or Proposed Changes to the Workplan or its Implementation:

Not Applicable.

4. Actual or Potential Problems Encountered During Reporting Period:

None.

5. Proposal For Correcting any Problems:

Not Applicable.

6. Projected Work For the Next Reporting Period:

The projected work for the next reporting period (July 1 through
September 30, 1996) 1is to resolve any Agency comments on the
Supplemental RFI Phase I Work Plan and/or the Initial Corrective
Measures Program Report. This activity depends upon the Agency'’s
completion of its review and whether there are any comments.

If you have any questions, please do not hesitate to contact me.

Very truly yours,

e

Jules B. Selden
Senior Counsel

cc: David Trainor - D&M
James R. Laubsted
Richard J. Carlson - CEI
Valerie A. Farrell - CEI
Brian J. Clarke, Esg. - CWM
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ENVIRONMENTAL SERVICES, INC.

325 WOOD ROAD, PO BOX 327 - BRAINTREE, MA 02184-2402

(617) 849-1800

WRITER’S DIRECT NUMBER

Extension 4182
October 16, 1995

Illinois Environmental Protection Agency
Attn: Edwin C. Bakowski, Manager

Permit Section, Bureau of Land

2200 Churchill Road

Springfield, Illinois 62794-9276

Re: 0316000051 - Cook County
Clean Harbors of Chicago, Inc.
ILD000608471
Log No. 16
RCRA Permit
Quarterly Progress Report

Dear Mr. Bakowski:

LAW DEPARTMENT
(617) 849-1800
FAX (617) 356-1375

i ——a
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Pursuant to Attachment F, Section V of its RCRA Part B Permit,
Clean Harbors of Chicago, Inc. hereby submits a quarterly progress
report for the period July 1, 1995 through September 30, 1995. Please
note that this report only addresses the original Clean Harbors site.
The portion of the site which was formerly the CWM incinerator site is

addressed in a separate report.

1. Estimate of the Percentage of the Investigation Completed:

One hundred percent (100%) of RFI Phase I has been completed.

2. Activities Completed During the Reporting Period:

reviewing the RFI Phase I Report which was submitted on June 30,

1995.

Not Applicable. During the reporting period, the Agency was ‘
\
|
\

“People and Technology Creating a Better Environment”
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cC:

Actual or Proposed Changes to the Workplan or its Implementation:

Not Applicable.

Actual or Potential Problems Encountered During Reporting Period:

None.

Proposal Fox Correcting any Problems:

Not Applicable.

Projected Work For the Next Reporting Period:

The projected work for the next reporting period (October 1
through December 31, 1995) consists of responding to any questions
or comments which the Agency may have as a result of its review of
the RFI Phase I Report. Depending upon the date of the Agency’s
approval of the RFI Phase I Report, preparation of the RFI Phase
II WOrkplan may commence during the next reporting period.

If you have any questions, please do not hesitate to contact me.

Very truly yours

T

Jules B. Selden
Corporate Attorney

Richard J. Carlson - CEI
Valerie A. Farrell - CEI
James R. Laubsted

David Trainor - D&M




